AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/5/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 001

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities O O O
3 Concrete Work ] O O
4 Process Equipment, Piping and Valves O O O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? X YES O No
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

E DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

@) REPORT NO.

l<T: 1 Mobilize to the site 001

E:

i

&

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
1 Initial X Mobilization and site work began today.
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMS IDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMS LIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/5/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

Road Water Plant

REPORT NO: 001

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

N/A

MATERIALS/EQUIPMENT INSPECTION (Materials received and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
t2]Iat))ads Crushed Rock (for construction entrance and frac tank N/A YES X NO [ None
e
YES O No O
YES [J NO O
YES O NO O
YES O NOo O
YES O NOo O
YES O No O
SUBMITTALS INSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
032 033000-1 Formwork 033000 - 8 YES X NO [ Approved as Noted, see review form
YES O NOo O
YES O NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

Don Conger

SIGNATURE OF
INSPECTOR:

ACCUMULATION/
STOCKPILE AREA
LOCATION

No Stockpile

NO OF 0
CONTAINERS:

NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0

NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES:
Four 20-CY dump trucks of topsoil removed from the site and taken to the Darr Construction Yard for recycle/reuse.

GENERAL COMMENTS (rework, directives, etc.):

None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Safety Tailgate meeting sign in sheet and minutes, Preparatory Phase Report 001 for Mobilization and Site Preparation.

. . . s 3/5/2012
On behalf of the contractor, | certify that this report is complete and correct and P
equipment and material used and work performed during this reporting period is in W,/’(? &7«%
compliance with the contract drawings and specifications to the best of my il //
knowledge except as noted in this report.
PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested = 3/5/2012
including stored material, is in compliance with contract requirements. W,’Z’(?&;‘;«%
PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/6/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

Road Water Plant

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

REPORT NO: 002

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of Of OOf &f &qf O &

O] O) O Of O X O X1
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

X YES O No

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

Concrete Work

002

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
1 Initial X Mobilization, site preparation, and material delivery continued today.
Followup [
3 Initial X Concrete excavation took place today, including soil density testing.
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CH2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 3/6/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 002
Road Water Plant
PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL
Soil Density Testing (See attached report) Long Island Testing Dinene Quick
MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)
MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
Formwork Delivered to the site. 033000 YES K NO O Steel formwork used
YES [J NO O
YES O NO O
YES O NOo O
YES O NOo O
YES O NOo O
YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O NOo O
YES O NOo O
YES [J NOo O
YES O No O
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A
ACCUMULATION/STOCKPILE AREA INSPECTION
INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:
ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION
NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0 NO OF DRUMS: 0
CONTAINERS:

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:

One 30-CY roll-off was used to transport construction debris to the Darr Construction Yard for recycle/reuse. Debris included two fence posts, one survalance camera post, and tree
trimmings.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight
tickets, manifests, profiles, rework item list, testing plan and log, etc.):

Safety Tailgate meeting sign in sheet and minutes, Preparatory Phase Report 002 for Concrete Work, and soil density testing results.

On behalf of the contractor, | certify that this report is complete and correct and /{7 e 3/6/2012
equipment and material used and work performed during this reporting period isin 3 /7“/ ,/’(7 éay;,w\,
compliance with the contract drawings and specifications to the best of my s =
S &
knowledge except as noted in this report.
PROJECT QC MANAGER’S SIGNATURE DATE
. . E 3/6/2012
On behalf of the contractor, | attest that the work for which payment is requested, /{7 ==
including stored material, isin compliance with contract requirements. 3 /7“/ ,/’(7 o2z
. 2
PROJECT QC MANAGER’S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/7/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 003

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities O O O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves O O O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

E DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

O REPORT NO.

'_

<

Z

(Al

L

n g

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
1 Initial X Mobilization, site preparation, and material delivery continued today.
Followup [
3 Initial X ork began on installation of formwork and rebar.
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/7/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 003

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

None

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION

SPECIFICATION

MATERIAL ACCEPTED?

COMMENT/REASON/ACTION

No. 6 Steel (rebar) 033000 YES X NO [ Domestic Steel Used, Mill Certs to be
Provided

YES O No O

YES [ NOo O

YES O NO O

YES O No O

YES O NOo O

YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE iLFJ’EFl;/I C;I/‘II;/E\)I’_) COMMENT/REASON/ACTION

YES O NO

YES O NO

YES O NO

Oojo(o|jo

YES O NO

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

Don Conger

SIGNATURE OF
INSPECTOR:

ACCUMULATION/
STOCKPILE AREA
LOCATION

No Stockpile

NO OF 0
CONTAINERS:

NO OF TANKS:

0 NO OF ROLL-OFF BOXES: | 0

NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:

None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.):

Safety Tailgate meeting sign in sheet, Daily Pre-Task Safety Plan, Rebar Bundle Information.

. . . s 3/7/2012

On behalf of the contractor, | certify that this report is complete and correct and P
equipment and material used and work performed during this reporting period isin W%@«%/}%
compliance with the contract drawings and specifications to the best of my s //
knowledge except as noted in this report.

PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested = 8712012
including stored material, isin compliance with contract requirements. W,’Z’(? &7;;4\,/}%

i Z
PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/8/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 004

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of Of OOf &f &qf O &

O] O) O Of O X O X1
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

O YES X NO

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X ork was completed on installation of formwork and rebar. The concrete pour for the frost wall took place today.
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CH2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 3/8/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 004
Road Water Plant
PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL

None

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
Concrete 033000 YES X NO [ Concrete tickets attached to this report,
reviewed on site and found to meet the
approved submittal.
YES O NO O
YES O NOo O
YES O NOo O
YES [ NO [
YES O No O
YES O NOo O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES [J NOo O
YES O No O
YES O NOo O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF BNy

PERFORMED BY: INSPECTOR: e e

ACCUMULATION/ Soil stockpile located just east of the excavation for the concrete pad. Silt fences installed around area as required.

STOCKPILE AREA

LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0 NO OF DRUMS: 0
CONTAINERS:

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight
tickets, manifests, profiles, rework item list, testing plan and log, etc.):

Daily Pre-Task Safety Plan, Concrete Delivery Tickets.

On behalf of the contractor, | certify that this report is complete and correct and 3/8/2012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 3/8/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/9/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 005

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities O O O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves O O O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

E DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

O REPORT NO.

'_

<

Z

(Al

L

n g

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X Inner formwork was stripped today on the frost walls.
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/9/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

Road Water Plant

REPORT NO: 005

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

None

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION

SPECIFICATION

MATERIAL ACCEPTED?

COMMENT/REASON/ACTION

None YES O NO O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION

APPROVED?

YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

Don Conger

SIGNATURE OF
INSPECTOR:

s,

7 T
Lorsga 2}

ACCUMULATION/
STOCKPILE AREA
LOCATION

Soil stockpile located just east of the excavation for the concrete pad.

Silt fences installed around area as required.

NO OF 0
CONTAINERS:

NO OF TANKS: 0

NO OF ROLL-OFF BOXES: | 0

NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:

None.

GENERAL COMMENTS (rework, directives, etc.):

None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan.

. . . 3/9/2012
On behalf of the contractor, | certify that this report is complete and correct and —
equipment and material used and work performed during this reporting period isin W%@«%/}%
compliance with the contract drawings and specifications to the best of my s e
knowledge except as noted in this report.
PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested 31912012
’ s o - —
including stored material, isin compliance with contract requirements. W,/’(? éay;;:\,/}%
i Z
PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/12/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 006

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of Of OOf &f &qf O &

O] O) O Of O X O X1
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

O YES X NO

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X Interior of the concrete pad was backfilled and compacted. This included the top stone layer.
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/12/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

Road Water Plant

REPORT NO: 006

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL
Soil Density Testing All Island Testing Eddie Hayven, Dan Quick, Chris Japutra
MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)
MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
Compactable Fill 033000 YES X NO [ 1 Load — 18 Yards
Drainage Course — AASHTO No. 57 Stone 03 30 00 (Drawing S-1) YES NO [ 1 Load - 22 Yards
YES O NO O
YES O NOo O
YES O NOo O
YES O NOo O
YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O NOo O
YES O NOo O
YES [J NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

Don Conger

SIGNATURE OF
INSPECTOR:

s,

7 T
Lorsga 2}

ACCUMULATION/
STOCKPILE AREA
LOCATION

Soil stockpile located just east of the excavation for the concrete pad.

Silt fences installed around area as required.

NO OF 0
CONTAINERS:

NO OF TANKS:

0 NO OF ROLL-OFF BOXES: | 0

NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:

None.

GENERAL COMMENTS (rework, directives, etc.):

None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, Delivery Tickets for Stone and Fill.

. . . 3/12/2012
On behalf of the contractor, | certify that this report is complete and correct and —
equipment and material used and work performed during this reporting period isin W%@«%/}%
compliance with the contract drawings and specifications to the best of my s //
knowledge except as noted in this report.
PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested 3/12/2012
’ s o - —
including stored material, isin compliance with contract requirements. W,/’(? éay;;:\,/}%
i Z
PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/13/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 007

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities O O O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves O O O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

E DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

O REPORT NO.

'_

<

Z

(Al

L

n g

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X Began rebar installation of concrete pad top slab.
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/13/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 007

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL
None
MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)
MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
#6 Rebar (Steel) 033000 YES X NO [ 2 Bundles
YES [J NO O
YES O NO O
YES O NOo O
YES O NOo O
YES O NOo O
YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
030 033000-7 Rev 1 Joint Filler 03 30 00 YES K NO O
031 400513-3 Rev 1 Gate Valve 400513 YES K NO O
034 010100-1 Erosion & Sediment Control Plan 010100 YES X NO O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

Don Conger

SIGNATURE OF
INSPECTOR:

s,

ACCUMULATION/
STOCKPILE AREA
LOCATION

Soil stockpile located just east of the excavation for the concrete pad.

Silt fences installed around area as required.

NO OF 0
CONTAINERS:

NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0

NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:

None.

GENERAL COMMENTS (rework, directives, etc.):

None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan.

. . . 3/13/2012
On behalf of the contractor, | certify that this report is complete and correct and —
equipment and material used and work performed during this reporting period isin W%@«%/}%
compliance with the contract drawings and specifications to the best of my s e
knowledge except as noted in this report.
PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested 3/13/2012
’ s o - —
including stored material, isin compliance with contract requirements. W,/’(? éay;;:\,/}%
/ Z
PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/14/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 008

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of Of OOf &f &qf O &

O] O) O Of O X O X1
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

O YES X NO

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X [Completed rebar installation of concrete pad top slab, and poured concrete for the top slab.
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/14/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 008

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

Concrete Sampling and Tests

All Island Testing

John Filiberto

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION

SPECIFICATION

MATERIAL ACCEPTED?

COMMENT/REASON/ACTION

Concrete 033000 YES X NO [ 19 Yards, same mix as approved submittal
YES [J NO O
YES O NO O
YES O NOo O
YES O NOo O
YES O NOo O
YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
036 033000-9 Soil Density Testing 033000 YES X NO [ All tests passed. PRI
038 331100-1.4 Butterfly VValves 331100 YES X NO [ Contains variation to contract, requires
government approval. AQUA-NY
037 331100-2.1.1 Fittings and Joints 331100 YES X NO [ Submitted as Specified. AQUA-NY
O

YES O NO

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

Don Conger

SIGNATURE OF
INSPECTOR:

*

s - -
Lorrsipa 22

ACCUMULATION/
STOCKPILE AREA
LOCATION

Soil stockpile located just east of the excavation for the concrete pad.

Silt fences installed around area as required.

NO OF 0
CONTAINERS:

NO OF TANKS: 0

NO OF ROLL-OFF BOXES: | 0

NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:

None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, Concrete Delivery Tickets (2).

. . . 3/14/2012
On behalf of the contractor, | certify that this report is complete and correct and P
equipment and material used and work performed during this reporting period isin W%@«%/}%
compliance with the contract drawings and specifications to the best of my s e
knowledge except as noted in this report.
PROJECT QC MANAGER’S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested - 3/14/2012
’ ’ o iy Y
including stored material, isin compliance with contract requirements. W,/’(? éay;;:\,/}%
PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/15/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 009

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities O O O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves O O O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

E DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

O REPORT NO.

'_

<

Z

(Al

L

n g

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X Strip top slab formwork. Cut in control joints on top slab.
Followup [
1 Initial X Frac Tank Delivery.
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/15/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

Road Water Plant

REPORT NO: 009

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

None

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION

SPECIFICATION

MATERIAL ACCEPTED?

COMMENT/REASON/ACTION

None YES O NO O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION

APPROVED?

YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

Don Conger

SIGNATURE OF
INSPECTOR:

s,

7 T
Lorsga 2}

ACCUMULATION/
STOCKPILE AREA
LOCATION

Soil stockpile located just east of the excavation for the concrete pad.

Silt fences installed around area as required.

NO OF 0
CONTAINERS:

NO OF TANKS: 0

NO OF ROLL-OFF BOXES: | 0

NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:

None.

GENERAL COMMENTS (rework, directives, etc.):

None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan.

. . . 3/15/2012
On behalf of the contractor, | certify that this report is complete and correct and —
equipment and material used and work performed during this reporting period isin W%@«%/}%
compliance with the contract drawings and specifications to the best of my s e
knowledge except as noted in this report.
PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested 3/15/2012
’ s o - —
including stored material, isin compliance with contract requirements. W,/’(? éay;;:\,/}%
i Z
PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/16/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 010

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities O O O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves O O O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

E DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

O REPORT NO.

'_

<

Z

(Al

L

n g

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X Backfill and compact trench around concrete slab.
Followup [
Initial O
Followup [
Initial O
Followup [
Initial [}
Followup [
Initial O
Followup [
Initial O
Followup [
Initial O
Followup [
Initial [}
Followup [
Initial O
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/16/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23
Road Water Plant

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

REPORT NO: 010

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL
None
MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)
MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
None YES O NO [
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

Don Conger

SIGNATURE OF
INSPECTOR:

— 247 - e
i JE femipa 20D

ACCUMULATION/
STOCKPILE AREA
LOCATION

west side of the site (downhill).

Soil stockpile was used to backfill and regrade arean around the concrete pad. No stockpile was left at the end of the day. The silt fence was left in place on the

NO OF 0
CONTAINERS:

NO OF TANKS: 0

NO OF ROLL-OFF BOXES: | 0

NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan.

. . . 3/16/2012
On behalf of the contractor, | certify that this report is complete and correct and —
equipment and material used and work performed during this reporting period isin W%@«%/}%
compliance with the contract drawings and specifications to the best of my s e
knowledge except as noted in this report.
PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested 3/16/2012
’ s o - —
including stored material, isin compliance with contract requirements. W,/’(? éay;;:\,/}%
/ Z
PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/19/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 011

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities O O O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves O O O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

E DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

O REPORT NO.

'_

<

Z

(Al

L

n g

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X No active construction today. Concrete pad is curing.
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 3/19/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 011

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

None

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
None YES O NO O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No stockpiles on site.
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): None.

On behalf of the contractor, | certify that this report is complete and correct and 3/19/2012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 3/19/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/20/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 012

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities O O O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves O O O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

E DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

O REPORT NO.

'_

<

Z

(Al

L

n g

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X No active construction today. Concrete pad is curing.
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 3/20/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 012

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

None

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
None YES O NO O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No stockpiles on site.
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): None.

On behalf of the contractor, | certify that this report is complete and correct and 3/20/2012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 3/20/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/21/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 013

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities O O O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves O O O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

E DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

O REPORT NO.

'_

<

Z

(Al

L

n g

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X No active construction today. Concrete pad is curing.
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/21/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23
Road Water Plant

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

REPORT NO: 013

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

None

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION

MATERIAL ACCEPTED?

COMMENT/REASON/ACTION

None YES O NO O
YES [J NO O
YES O NO O
YES O NOo O
YES O NOo O
YES O NOo O
YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
039 033000-10 Rebar Mill Certificate 033000 YES K NO O Informational Submittal
040 033000-10 Concrete Footer 7-Day Breaks 033000 YES X NO [ Informational Submittal
041 331100-1 Buried Check Valve 331100 YES X NO O Provided as directed by TetraTech
042 400513-4 RPZ Backflow Preventer 400513 YES X NO O Provded as directed by TetraTech and DOH

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

Don Conger

SIGNATURE OF
INSPECTOR:

ACCUMULATION/
STOCKPILE AREA
LOCATION

No stockpiles on site.

NO OF 0
CONTAINERS:

NO OF TANKS: 0

NO OF ROLL-OFF BOXES: | 0

NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): None.

On behalf of the contractor, | certify that this report is complete and correct and 3/21/2012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 3/21/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/22/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 014

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities O O O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves O O O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

E DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

O REPORT NO.

'_

<

Z

(Al

L

n g

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X No active construction today. Concrete pad is curing.
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 3/22/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 014

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

None

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
None YES O NO O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No stockpiles on site.
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): None.

On behalf of the contractor, | certify that this report is complete and correct and 3/22/2012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 3/22/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/23/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 015

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities O O O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves O O O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

E DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

O REPORT NO.

'_

<

Z

(Al

L

n g

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X No active construction today. Concrete pad is curing.
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/23/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 015

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

None

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
Underground Piping Valves and fittings provided by and delivered YES O NO [ Parts will be inspected and compared to
to the site by AQUA-NY. approved shop drawings next week.

YES O No O
YES [J NO O
YES O NO O
YES O NOo O
YES O NOo O
YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
042 010100-6 Crane Lift Plan 010100 YES O NO [ Submitted to Navy for Government Approval
YES O NOo O
YES O NOo O
YES O No O
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A
ACCUMULATION/STOCKPILE AREA INSPECTION
INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:
ACCUMULATION/ No stockpiles on site.
STOCKPILE AREA
LOCATION
NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0 NO OF DRUMS: 0
CONTAINERS:

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:

None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.):

None.

. . . s 3/23/2012

On behalf of the contractor, | certify that this report is complete and correct and P
equipment and material used and work performed during this reporting period isin W%@«%/}%
compliance with the contract drawings and specifications to the best of my s //
knowledge except as noted in this report.

PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested = 3/23/2012
including stored material, isin compliance with contract requirements. W,’Z’(? &7;;4\,/}%

i Z
PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/26/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 016

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities O O O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves O O O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

E DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

O REPORT NO.

'_

<

Z

(Al

L

n g

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X Concrete pad is curing.
Followup [
4 Initial X Took Measurements for Frac Tank PVC piping.
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 3/26/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 016

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

None

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O No O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O NOo O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No stockpiles on site.
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pretask Safety Plan.

On behalf of the contractor, | certify that this report is complete and correct and 3/26/2012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 3/26/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/27/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 017

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of Of OOf &f &qf O &

O] O) O Of O X O X1
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

O YES X NO

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X Concrete pad is curing.
Followup [
4 Initial X Installed PVC piping from concrete pad to frac tank and blow-off pit.
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 3/27/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 017

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

None

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
PVC Pipe 400513, 2.3 YES X NO [ Schedule 80 as specified
PVC Fittings 400513,2.3 YES K NO O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
044 033000-12 Concrete Pad 7-Day Breaks 03 30 00 YES X NO [
045 033000-13 Concrete Footer 14-Day Breaks 03 30 00 YES X NO [
046 400513-7 PVC Primer 4005 13 YES NO [
047 400513-6 PVC Solvent Cement 4005 13 YES X NO [

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No stockpiles on site.
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pretask Safety Plan.

On behalf of the contractor, | certify that this report is complete and correct and 32712012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 32712012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/28/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 018

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of Of OOf &f &qf O &

O] O) O Of O X O X1
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

O YES X NO

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X Concrete pad is curing.
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CH2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 312612012

Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY)

N62470-08-D-1006

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 018

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL

None

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
Butterfly Valves (Aqua) 331100 YES X NO [ Pratt Valve Supplied instead of Mueller. Shop
Drawing to be revised and resubmitted.
DIP Fittings (Aqua) 331100 YES K No O
RPZ (AGVIQ/CH2MHILL) 4005 13 YES NO [
3-inch Flow Meter (PRI) 4095 00 YES X NO O
YES O NOo O
YES O NOo O
YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O NOo O
YES O NOo O
YES O NOo O
YES O No O
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A
ACCUMULATION/STOCKPILE AREA INSPECTION
INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:
ACCUMULATION/ No stockpiles on site.
STOCKPILE AREA
LOCATION
NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0 NO OF DRUMS: 0
CONTAINERS:

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.):

. . . s 3/28/2012

On behalf of the contractor, | certify that this report is complete and correct and P
equipment and material used and work performed during this reporting period isin W%@«%/}%
compliance with the contract drawings and specifications to the best of my s //
knowledge except as noted in this report.

PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested = 3/28/2012
including stored material, isin compliance with contract requirements. W,’Z’(? &7;;4\,/}%

i Z
PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/29/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 019

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of Of OOf &f &qf O &

O] O) O Of O X O X1
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

O YES X NO

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X Concrete pad is curing.
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 3/29/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 019

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

None

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O No O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No stockpiles on site.
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.):

On behalf of the contractor, | certify that this report is complete and correct and 3/29/2012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 3/29/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 3/30/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 020

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of Of OOf &f &qf O &

O] O) O Of O X O X1
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

O YES X NO

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X Concrete pad is curing.
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




REPORT DATE: 3/30/2012
REVISION NO: 00
REVISION DATE: N/A

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

Road Water Plant

REPORT NO: 020

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL
None
MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)
MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O NOo O
YES [J NO O
YES O NO O
YES O NOo O
YES O NOo O
YES O NOo O
YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
048 033000-14 Top Slab 14-day Breaks 033000 YES X NO [ Breaks within cure chart and acceptable
049 331100 Butterfly Valves v2 331100 YES X NO [ Revised Butterfly Valve provided by AQUA
050 010100-7 DPW Approval Letter 010100 YES X NO O Informational Submittal
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

SIGNATURE OF
INSPECTOR:

Don Conger

ACCUMULATION/
STOCKPILE AREA
LOCATION

No stockpiles on site.

NO OF 0
CONTAINERS:

NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0 NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight
tickets, manifests, profiles, rework item list, testing plan and log, etc.):

On behalf of the contractor, | certify that this report is complete and correct and 3/30/2012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 3/30/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/2/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 021

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of Of OOf &f &qf O &

O] O) O Of O X O X1
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

O YES X NO

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
3 Initial X Concrete pad is curing.
Followup [
4 Initial X Rigging Equipment Delivered.
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/2/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

Road Water Plant

REPORT NO: 021

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL
None
MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)
MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
Dayton Slings 01 01 00 — Crane Lift Plan YES X NO [ Per Crane Lift Plan, Inspected and Approved
by Navy (Greg Pearman).
Dayton Shackles 01 01 00 — Crane Lift Plan YES X NO [ Per Crane Lift Plan, Inspected and Approved
by Navy (Greg Pearman).
YES O No O
YES O No O
YES O NOo O
YES O NOo O
YES O NOo O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O NOo O
YES O NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

Don Conger

SIGNATURE OF
INSPECTOR:

ACCUMULATION/
STOCKPILE AREA
LOCATION

No stockpiles on site.

NO OF 0
CONTAINERS:

NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0

NO OF DRUMS: 0

INSPECTION RESULTS: N/A

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:

None.

GENERAL COMMENTS (rework, directives, etc.):

None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight
tickets, manifests, profiles, rework item list, testing plan and log, etc.): None.

On behalf of the contractor, | certify that this report is complete and correct and /{/7 4/2/2012
equipment and material used and work performed during this reporting periodisin 3 Wﬂ/;{’(?&r
compliance with the contract drawings and specifications to the best of my y P
knowledge except as noted in this report.
PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested 41212012
’ s o - —
including stored material, isin compliance with contract requirements. W,/’(? éa?;;f\,/?%
PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/3/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

Road Water Plant

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

REPORT NO: 022

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of Of OOf &f &f X 3

O] O O Of O X K| X1
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

X YES O No

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

Underaround Pipina and

Utilities

003

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
2 Initial X The well 3 line tie-in work began. A section of pipe was excavated, the line was cut, and the new section of valves and fittings

Followup [ as installed.

Initial O

Followup [

Initial [

Followup [

Initial ]

Followup [

Initial O

Followup [

Initial ]

Followup [

Initial [

Followup [

Initial ]

Followup [

Initial ]

Followup [
REWORK ITEMSIDENTIFIED TODAY REWORK ITEMSCORRECTED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS) (FROM REWORK ITEMSLIST)
TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/3/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

Road Water Plant

REPORT NO: 022

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL
None
MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)
MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
Ductile Iron Pipe 331100 YES X NO [ Submittals are pending.
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A
ACCUMULATION/STOCKPILE AREA INSPECTION
INSPECTION Don Conger SIGNATURE OF [ i
PERFORMED BY: INSPECTOR: Tkl L friia P

ACCUMULATION/
STOCKPILE AREA
LOCATION

Soil excavated for underground pipe isntallation was stockpiles just east of the GAC vessel equipment pad.

NO OF 0
CONTAINERS:

NO OF TANKS: 0

NO OF ROLL-OFF BOXES: | 0

NO OF DRUMS: 0

INSPECTION RESULTS: Soil stokpile is contained a silt fence.

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:

None.

GENERAL COMMENTS (rework, directives, etc.):

None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, Activity Hazard Analysis, Underground Piping and Utilities Preparatory Phase Report 003.

On behalf of the contractor, | certify that this report is complete and correct and /{4 e 4/3/2012
equipment and material used and work performed during this reporting period isin 3 W‘/}*{/{?&a??d\,
compliance with the contract drawings and specifications to the best of my s //
knowledge except as noted in this report.
PROJECT QC MANAGER’S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested = 41312012
’ y e,
including stored material, isin compliance with contract requirements. W,/’(? éa?;;f\,/?%
PROJECT QC MANAGER'S SIGNATURE DATE
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AGV10 CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 4/4/2012

CH2ZM HILL (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

Small Business RAC
N62470-08-D-1006

CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 023
Road Water Plant
PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY? X YES O No IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY? O YEs X NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR
CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities X X O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves O O O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

E DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

O REPORT NO.

l_

<

Z

o

L

xx

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS

DFOW No.(from list above) Phase Comment/Finding/Action
2 Initial X The well 3 line tie-in work was completed. Completed installation of piping, valves, and fittings. Pressure tested pipe. Backfilled
Followup [ and compacted the excavation.
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial ]
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
REWORK ITEMSIDENTIFIED TODAY REWORK ITEMSCORRECTED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS) (FROM REWORK ITEMSLIST)
TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/4/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

Road Water Plant

REPORT NO: 023

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL
Burried Pipe Pressure Testing to 200 psi PRI Ken Christiansen
MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)
MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
Buried Check Valve 331100 YES X NO [ Supplied as submitted
Portland Cement (for thrust blocks) 033000 YES NO [ Supplied as submitted
50% Caustic Soda (two, 55-gallon drums) 433113 YES X NO O
Buried Pipe Fittings 331100 YES X NO [ Supplied as submitted
YES O NOo O
YES O NOo O
YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O NOo O
YES O NOo O
YES [J NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

Don Conger

SIGNATURE OF
INSPECTOR:

ACCUMULATION/
STOCKPILE AREA
LOCATION

Soil stockpile was used to backfill the pipe excavation.

NO OF 0
CONTAINERS:

NO OF TANKS: 0

NO OF ROLL-OFF BOXES: | 0

NO OF DRUMS: 0

INSPECTION RESULTS: Soil stokpile was contained a silt fence.

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:

None.

GENERAL COMMENTS (rework, directives, etc.):

None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, Activity Hazard Analysis, Underground Piping and Utilities Preparatory Phase Report 003.

On behalf of the contractor, | certify that this report is complete and correct and /{4 e 4/4/2012
equipment and material used and work performed during this reporting period isin 3 W‘/}*{/{?&a??d\,
compliance with the contract drawings and specifications to the best of my s //
knowledge except as noted in this report.
PROJECT QC MANAGER’S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested = 41412012
’ y e,
including stored material, isin compliance with contract requirements. W,/’(? éa?;;f\,/?%
PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/5/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

Road Water Plant

REPORT NO: 024

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

X YES O No

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR
CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities X X [
3 Concrete Work X X O
4 Process Equipment, Piping and Valves X X [
5 System Start-up and Testing O O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O [} [}
WAS PREPARATORY PHASE WORK PERFORMED TODAY? X YES O No
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
> DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE
x REPORT NO.
';: 4 Installation of Process Equipment, Piping and Valves 004
=
o
L
@
o
INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
4 Initial X Installation of GAC vessels, piping, valves, fittings, meters, and gauges.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

(FROM REWORK ITEMSLIST)

REWORK ITEMS CORRECTED TODAY

TASK/ACTIVITY

DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CH2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 4/5/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 024
Road Water Plant
PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL
None
MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)
MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
GAC System, piping, valves, and all associated accessories. 433113 YES X NO [ Supplied as submitted
YES [J NO O
YES O NO O
YES O NOo O
YES O NOo O
YES O NOo O
YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O NOo O
YES O NOo O
YES [J NOo O
YES O No O
OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A
ACCUMULATION/STOCKPILE AREA INSPECTION
INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:
ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION
NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0 NO OF DRUMS: 0
CONTAINERS:

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, Activity Hazard Analysis, Underground Piping and Ultilities Preparatory Phase Report 003.

On behalf of the contractor, | certify that this report is complete and correct and 4/5/2012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 4/5/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/6/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 025

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of Of Of af 3f X X

O] O O Of X X K| X1
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

O YES X NO

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
4 Initial X Pressure Test GAC System, complete PVVC backwash and Frac Tank piping.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/6/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

Road Water Plant

REPORT NO: 025

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL
Pressure Test GAC System and Piping (100 PSI) PRI Ken Christiansen
MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)
MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION

None YES O NO [

YES [ NOo O

YES O NO O

YES O No O

YES O No O

YES O No O

YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION

APPROVED?

YES O No O

YES O No O

YES [ NOo O

YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

SIGNATURE OF
INSPECTOR:

Don Conger

ACCUMULATION/
STOCKPILE AREA
LOCATION

No Stockpile

NO OF
CONTAINERS:

NO OF TANKS: NO OF ROLL-OFF BOXES:

NO OF DRUMS:

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, Activity Hazard Analysis.

. . . > 4/6/2012
On pehalf of the contractor, | certify that this report is conpl ete and_correct' anq ' W -
equipment and material used and work performed during this reporting period isin P ,/’(7@@;;:4, -
compliance with the contract drawings and specifications to the best of my s F
knowledge except as noted in this report.
PROJECT QC MANAGER'S SIGNATURE DATE
; . 4/6/2012
On behalf of the contractor, | attest that the work for which payment is requested,
including stored material, isin compliance with contract requirements.
PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/9/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 026

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities X X O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves X X O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

> DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

x REPORT NO.

'_

<

g

o

L

@

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
4 Initial X Setup and begin chlorination of GAC vessels and piping.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 4/9/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 026

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
None YES O NO O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, Activity Hazard Analysis.

. . . > 4/9/2012
On pehalf of the contractor, | certify that this report is conpl ete and_correct' anq ' W -
equipment and material used and work performed during this reporting period isin P ,/’(7@@;;:4, -
compliance with the contract drawings and specifications to the best of my s e
knowledge except as noted in this report.
PROJECT QC MANAGER'S SIGNATURE DATE
; . 4/9/2012
On behalf of the contractor, | attest that the work for which payment is requested,
including stored material, isin compliance with contract requirements.
PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/10/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 027

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities X X O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves X X O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

> DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

x REPORT NO.

'_

<

g

o

L

@

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
4 Initial X Chlorination of GAC vessels and piping continued.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 4/10/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 027

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
None YES O NO O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): None.

On behalf of the contractor, | certify that this report is complete and correct and 411072012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 411072012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/11/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 028

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities X X O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves X X O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

> DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

x REPORT NO.

'_

<

g

o

L

@

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
4 Initial X Chlorination of GAC vessels and piping continued.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 4/11/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 028

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
None YES O NO O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): None.

On behalf of the contractor, | certify that this report is complete and correct and 4/11/2012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 4/11/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/12/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 029

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities X X O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves X X O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

> DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

x REPORT NO.

'_

<

g

o

L

@

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
4 Initial X Chlorination of GAC vessels and piping continued.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 4/12/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 029

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
None YES O NO O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): None.

On behalf of the contractor, | certify that this report is complete and correct and 4112/2012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 4112/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/13/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 030

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of Of Of af 3f X X

O] O O Of X X K| X1
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

O YES X NO

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
4 Initial X Rinse chlorine from GAC vessels. Discharge to sanitary sewer.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 4/13/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 030

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
None YES O NO O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, AHA.

. . . = 4/13/2012

On pehalf of the contractor, | certify that this report is conpl ete and_correct' anq ' W -
equipment and material used and work performed during this reporting period isin P ,/’(7@@;;:4, -
compliance with the contract drawings and specifications to the best of my s e
knowledge except as noted in this report.

PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested, 4113/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/16/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 031

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities X X O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves X X O
5 System Start-up and Testing ] O O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

> DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

x REPORT NO.

'_

<

g

o

L

@

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
4 Initial X Fill vessels with GAC. Backwash the 3 vessels.
Followup [
Initial [}
Followup [
Initial O
Followup [
Initial O
Followup [
Initial O
Followup [
Initial [}
Followup [
Initial O
Followup [
Initial O
Followup [
Initial O
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/16/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

Road Water Plant

REPORT NO: 031

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL
Microbioligical tests on three tanks, influent, and effluent. Colilert Method. EcoTest Laboratories Don Conger
MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)
MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
GAC 433113 YES X NO [ Filtrasorb 300 AR supplied as approved.
YES [J NO O
YES O NO O
YES O NOo O
YES O NOo O
YES O NOo O
YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O NOo O
YES O NOo O
YES [J NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

SIGNATURE OF
INSPECTOR:

Don Conger

ACCUMULATION/
STOCKPILE AREA
LOCATION

No Stockpile

NO OF 0
CONTAINERS:

NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, AHA, Carbon Delivery Tickets.

. . . = 4/16/2012

On pehalf of the contractor, | certify that this report is conpl ete and_correq anq ' W -
equipment and material used and work performed during this reporting period isin P ,/’(7@@;;:4, -
compliance with the contract drawings and specifications to the best of my s e
knowledge except as noted in this report.

PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested, 4/16/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/17/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 032

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of Of Of af 3f X X

O] O O Of X X K| X1
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

O YES X NO

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
4 Initial X Install Sample Taps. Fill GAC system with system water and 2 drums of 50% Caustic.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 4/17/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 032

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O No O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, AHA.

. . . = 4/17/2012

On pehalf of the contractor, | certify that this report is conpl ete and_correct' anq ' W -
equipment and material used and work performed during this reporting period isin P ,/’(7@@;;:4, -
compliance with the contract drawings and specifications to the best of my s e
knowledge except as noted in this report.

PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested, 411712012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/18/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

Road Water Plant

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

REPORT NO: 033

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of O3f &3f xaf X3f X X3

O] O O X X| X K| X
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

X YES O No

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

System Start-up and Testing

005

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
5 Initial X Empty GAC system, rinse.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 4/18/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 033

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O No O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, AHA.

. . . = 4/18/2012

On pehalf of the contractor, | certify that this report is conpl ete and_correct' anq ' W -
equipment and material used and work performed during this reporting period isin P ,/’(7@@;;:4, -
compliance with the contract drawings and specifications to the best of my s e
knowledge except as noted in this report.

PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested, 4/18/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/19/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 034

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities X X O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves X X O
5 System Start-up and Testing X X O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

> DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

x REPORT NO.

'_

<

g

o

L

@

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
5 Initial X Run GAC system from Well 3 to Blowoff.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 4/19/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 034

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O No O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, AHA.

. . . = 4/19/2012

On pehalf of the contractor, | certify that this report is conpl ete and_correct' anq ' W -
equipment and material used and work performed during this reporting period isin P ,/’(7@@;;:4, -
compliance with the contract drawings and specifications to the best of my s e
knowledge except as noted in this report.

PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested, 4119/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/20/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 035

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of O3f &3f xaf X3f X X3

O] O O X X| X K| X
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

O YES X NO

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
5 Initial X Run GAC system from Well 3 to Blowoff. Take time series of DOH required samples.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/19/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

Road Water Plant

REPORT NO: 034

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL
Full Set of DOH required timed series samples for Lab Analysis. EcoTest Laboratories Don Conger and Randy Grogan
MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)
MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O NOo O
YES [J NO O
YES O NO O
YES O NOo O
YES O NOo O
YES O NOo O
YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O NOo O
YES O NOo O
YES [J NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

SIGNATURE OF
INSPECTOR:

Don Conger

ACCUMULATION/
STOCKPILE AREA
LOCATION

No Stockpile

NO OF
CONTAINERS:

NO OF TANKS: NO OF ROLL-OFF BOXES:

NO OF DRUMS:

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, AHA, Lab Samples Chain of Custody.

. . . > 4/20/2012

On pehalf of the contractor, | certify that this report is conpl ete and_correct' anq ' W -
equipment and material used and work performed during this reporting period isin P ,/’(7@@;;:4, -
compliance with the contract drawings and specifications to the best of my s F
knowledge except as noted in this report.

PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested, 4120/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/23/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 036

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of O3f &3f xaf X3f X X3

O] O O X X| X K| X
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

O YES X NO

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
5 Initial X Run GAC system from Well 3 to Blowoff. DOH scheduled to be on site on Wednesday.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 4/23/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 036

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O No O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): None.

On behalf of the contractor, | certify that this report is complete and correct and 4123/2012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 4123/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/24/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 037

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities X X O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves X X O
5 System Start-up and Testing X X O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

> DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

x REPORT NO.

'_

<

g

o

L

@

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
5 Initial X Run GAC system from Well 3 to Blowoff. DOH scheduled to be on site on tomorrow.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 4/24/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 037

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O No O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): None.

On behalf of the contractor, | certify that this report is complete and correct and 412412012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 412412012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/25/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 038

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of O3f &3f xaf X3f X X3

O] O O X X| X K| X
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

O YES X NO

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
5 Initial X Run GAC system from Well 3 to Blowoff. DOH on site for temporary GAC system inspection.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 4/25/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 038

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O No O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): None.

On behalf of the contractor, | certify that this report is complete and correct and 4125/2012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 4125/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/26/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 039

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X O
2 Underground Piping and Utilities X X O
3 Concrete Work X X O
4 Process Equipment, Piping and Valves X X O
5 System Start-up and Testing X X O
6 Demobilization O O O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? O YES X NO
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

> DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

x REPORT NO.

'_

<

g

o

L

@

o

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
5 Initial X Run GAC system from Well 3 to Blowoff.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 4/26/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 039

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O No O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): None.

On behalf of the contractor, | certify that this report is complete and correct and 4126/2012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 4126/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/27/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 040

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of O3f &3f xaf X3f X X3

O] O O X X| X K| X
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

O YES X NO

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
5 Initial X Run GAC system from Well 3 to Blowoff. DOH will be on site on Monday to perform sampling.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 4/27/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 040

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O No O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): None.

On behalf of the contractor, | certify that this report is complete and correct and 412712012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 412712012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE
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AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/30/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 041

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No.

Definable Feature Of Work

Preparatory

Initial Follow-Up

1

Mobilization and Site Preparation

Underground Piping and Utilities

Concrete Work

Process Equipment, Piping and Valves

System Start-up and Testing

Demobilization

System O&M

| N| o] g | W N

Temporary LPGAC System Removal

Of Of O3f &3f xaf X3f X X3

O] O O X X| X K| X
O Oy O Of & Oy O O

WAS PREPARATORY PHASE WORK PERFORMED TODAY?
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

O YES X NO

DFOW No.(from list above).

TASK/ACTIVITY

PREPARATORY PHASE
REPORT NO.

PREPARATORY

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
5 Initial X Run GAC system from Well 3 to Blowoff. DOH on site to perform sampling.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 4/30/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

Road Water Plant

REPORT NO: 041

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL
Full DOH Laboratory Analysis Sampling Nassau County DOH Bill Provacia and Crew
MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)
MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O NOo O
YES [J NO O
YES O NO O
YES O NOo O
YES O NOo O
YES O NOo O
YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O NOo O
YES O NOo O
YES [J NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

SIGNATURE OF
INSPECTOR:

Don Conger

ACCUMULATION/
STOCKPILE AREA
LOCATION

No Stockpile

NO OF 0
CONTAINERS:

NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): None.

On behalf of the contractor, | certify that this report is complete and correct and 413072012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 413072012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE
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AGVI10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 5/08/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck

Road Water Plant

REPORT NO: 042

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR
CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X X
2 Underground Piping and Utilities X X X
3 Concrete Work X X X
4 Process Equipment, Piping and Valves X X X
5 System Start-up and Testing X X X
6 Demobilization X X O
7 System O&M ] O O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? X YES O No
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
> DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE
% REPORT NO.
';: Demobilization Demobilize all equipment, clean up site, seed and water area. 006
<
o
L
o
o
INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
6 Initial X Demobilize all equipment, clean up site, seed and water area.
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [

REWORK ITEMSIDENTIFIED TODAY

(NOT CORRECTED BY CLOSE OF BUSINESS)

(FROM REWORK ITEMSLIST)

REWORK ITEMS CORRECTED TODAY

TASK/ACTIVITY

DATE ISSUED

DESCRIPTION TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN
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AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 5/08/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 042

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O No O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): None.

On behalf of the contractor, | certify that this report is complete and correct and 05/08/2012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 05/08/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AG V10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 5/14/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 043

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

O YES X NO

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X X
2 Underground Piping and Utilities X X X
3 Concrete Work X X X
4 Process Equipment, Piping and Valves X X X
5 System Start-up and Testing X X X
6 Demobilization X X X
7 System O&M X X O
8 Temporary LPGAC System Removal O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? X YES O No
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.

> DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE

% REPORT NO.

';: System O&M Startup System, begin O&M work. 007

o

3

&

INITIAL

AND FOLL OW-UP FEATURE OF WORK COMMENTS

DFOW No.(from list above) Phase

Comment/Finding/Action

5 Initial
Follow up

Startup System

6 Initial
Follow up

Begin to Operate and Maintain the system.

Initial
Follow up

Initial
Follow up

Initial
Follow up

Initial
Follow up

Initial
Follow up

Initial
Follow up

Initial
Follow up

OO00O0OO0O00O00O00OXKOX

REWORK ITEMSIDENTIFIED TODAY
(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY | DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CHZ2M HILL CONTRACTOR QUALITY CONTROL REPORT | REPORT DATE: 5/14/2012
Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
N62470-08-D-1006 REVISION DATE: N/A
CTO NO: WE23 PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck REPORT NO: 043

Road Water Plant

PROJECT NO: 420233 PROJECT QC MANAGER: Don Conger SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY

SAMPLING/TESTING PERSONNEL

MATERIALSEQUIPMENT INSPECTION (Materialsreceived and inspected against specifications)

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O No O
YES [ NOo O
YES O NO O
YES O No O
YES O No O
YES O No O
YES O No O

SUBMITTALSINSPECTION / REVIEW

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O No O
YES O No O
YES [ NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION Don Conger SIGNATURE OF
PERFORMED BY: INSPECTOR:

ACCUMULATION/ No Stockpile
STOCKPILE AREA
LOCATION

NO OF 0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0
CONTAINERS:

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:
None.

GENERAL COMMENTS (rework, directives, etc.):
None.

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight

tickets, manifests, profiles, rework item list, testing plan and log, etc.): Preperatory Phas Report 007.

On behalf of the contractor, | certify that this report is complete and correct and 05/14/2012
equipment and material used and work performed during this reporting period isin
compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.
DATE

On behalf of the contractor, | attest that the work for which payment is requested, 05/14/2012
including stored material, isin compliance with contract requirements.

PROJECT QC MANAGER'S SIGNATURE DATE

PAGE 2 OF 2




AGVI10
CH2M HILL

Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 5/18/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 044

PROJECT NO: 4202

33 PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAFETY MEETINGS AND INSPECTIONS

WAS A SAFETY MEETING HELD THIS DAY?

X YES O No

IF YES, ATTACH SAFETY MEETING MINUTES

WAS CRANE USED

ON THE SITE THIS DAY?

O YES X NO

IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR

CRANE OPERATION CHECKLIST

DEFINABLE FEATURES OF WORK STATUS

DFOW No. Definable Feature Of Work Preparatory Initial Follow-Up
1 Mobilization and Site Preparation X X X
2 O O O
3 O O O
4 O O O
5 O O O
6 O O O
7 O O O
8 O O O
WAS PREPARATORY PHASE WORK PERFORMED TODAY? X YES O No
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
> DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE
x REPORT NO.
';: #1 Mobilization and Site Preparation Replace fence section and post and remount gates 001
<
o
L
o
o
INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS
DFOW No.(from list above) Phase Comment/Finding/Action
#1 Mobilization and Site | Initial X Mobilization and Site Preparation Replaced permanent fence section that was replaced with temporary sections earlier on the
Preparation Followup [ project and re mounted gates
Initial [
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [
Initial O
Followup [
Initial [
Followup [
Initial ]
Followup [
Initial ]
Followup [

REWORK ITEMSI

DENTIFIED TODAY

(NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY
(FROM REWORK ITEMSLIST)

TASK/ACTIVITY

DATE ISSUED

DESCRIPTION

TASK/ACTIVITY

CORRECTIVE ACTION(S) TAKEN

PAGE 1 OF 2




AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REPORT DATE: 5/18/2012
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE23

PROJECT NAME/LOCATION: Interim Emergency LPGAC / Aqua-NY, Seamans Neck
Road Water Plant

REPORT NO: 044

PROJECT NO: 420233

PROJECT QC MANAGER: Don Conger

SITE H&S SPECIALIST: Don Conger

SAMPLING/TESTING PERFORMED

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL
2samples each from GAC Units effluent and 2 samples well#3 raw water influent Eco Test Lab Randy Grogan
Weekly testing per DOH, Total Iron, Manganese and PH
MATERIALSEQUIPMENT INSPECTION (Materials received and inspected against specifications)
MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION
YES O NOo O
YES O No O
YES [J NO O
YES O NO O
YES O NOo O
YES O NOo O
YES O No O
SUBMITTALSINSPECTION / REVIEW
SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL COMMENT/REASON/ACTION
APPROVED?
YES O NOo O
YES O NOo O
YES O NOo O
YES O No O

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONSTAKEN: N/A

ACCUMULATION/STOCKPILE AREA INSPECTION

INSPECTION
PERFORMED BY:

SIGNATURE OF
INSPECTOR:

ACCUMULATION/
STOCKPILE AREA
LOCATION

NO OF 0
CONTAINERS:

NO OF TANKS: 0 NO OF ROLL-OFF BOXES: | 0

NO OF DRUMS: 0

INSPECTION RESULTS:

TRANSPORTATION AND DISPOSAL ACTIVITIES/SSUMMARY/QUANTITIES:

None.

GENERAL COMMENTS (rework, directives, etc.):
Fence section and gates remounted to allow better security by removing temporary fence sections

LIST OF ATTACHMENTS (examples, as applicable: preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Preperatory Phas Report 007.

On behalf of the contractor, | certify that this report is complete and correct and 05/18/2012
equipment and material used and work performed during this reporting period isin oun Yo
compliance with the contract drawings and specifications to the best of my K‘L‘A
knowledge except as noted in this report.

PROJECT QC MANAGER'S SIGNATURE DATE
On behalf of the contractor, | attest that the work for which payment is requested, 05/18/2012
including stored material, isin compliance with contract requirements. M&g’} \O,Ka_/\

PROJECT QC MANAGER'S SIGNATURE DATE
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